Summary

Government of India in 2003 formulated a scheme called Pradhan Mantri
Swasthya Suraksha Yojna with the objective of correcting regional imbalances in
the availability of affordable/reliable tertiary healthcare services and to also
augment facilities for quality medical education in the underserved and unserved
regions of the country in the 1™ phase. PMSSY has two components in its first
phase :

(i) Setting up of Six AIIMS-like institutions and
(i)  Up gradation of 13 existing Government medical college instiiutions.

Under this scheme, it was decided in principle interalia to set up one
AIIMS-like institution each in the states of Bihar (Patna), Chhattisgarh (Raipur),
Madhya Pradesh (Bhopal), Orissa (Bhubaneshwar), Rajasthan (Jodhpur) and
Uttaranchal (Rishikesh). Though CCEA approved the scheme in March 2006,
construction of Medical College and Hospital Complex could commence only .in
May 2010 and September 2010 respectively thereby leading to time and cost
overruns.

This study seeks to examine the reasons for overdelay in construction of
these institutes of national importance and attempts 10 provide some suggestions $0

that the problems that were encountered in establishing these institutions can be

avoided so that establishment of future ALI’s can be better managed.




